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Pre NRA Release Work 

8/26

8/29

Depts use gap list & Schedule to ID and coordinate possible proposals and PIs
9/12 ED03 Proposal Workshop, ED03 NRA Care pkg (Pearson)
9/12 Draft out?

9/13 InSpace Proposal Concept Review (5 min, use format) 
PreProposal effort (ref. handbook)

PI- Analyze draft NRA
PI- Establish Collaborations
PI- Anticipate needed support
PI- Tag up with Dept Mgmt- authority to procede? offloading of normal duties?

9/26 NRA out?
Proposal Development

Notice of Intent 10/10
9/26 Proposal Development w/ongoing team Review...

10/17 Department Review (half way mark) - report to ED03
10/18 Red Team Kick-off 

10/24 Red Team Review (2/3 mark)
10/29 PMC

Electonic Submission Workshop (Hardage) 10/31
Final 2 Weeks of Proposal Preparation 11/7

Director's concurrence (Kilpatrick's sig) 11/8
PI Input Proposal by Web 11/12

Proposals due 11/13

8/18 8/25 9/1 9/8 9/15 9/22 9/29 10/6 10/13 10/20 10/27 11/3 11/10 11/17
September October November
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